EASTERN LANCASTER COUNTY SCHOOL DISTRICT
GARDEN SPOT HIGH SCHOOL - MIDDLE SCHOOL

PROJECT SCHEDULE SUMMARY



A	**PA Economy League (PEL) Enrollment study**	
1	8-15-2005 - Approval to enter into agreement with PEL for enrollment study	
2	1-31-2006 - PEL Issued completed Enrollment Report	
3	2-06-2006 - Public Meeting to present Enrollment Study	
B	**District-Wide Facilities Study**	
1	Approval to enter into an agreement with CRA to complete the District-Wide Facility Study	(2-20-2006)
2	Kick - Off Meeting / Begin Feasibility Study	
	6-12-2006 - School Board Update	
	8-7-2007 - School Board Worksession	
	11-2006 - Complete Feasibility Study	
C	**School Board Authorize Project**	9-2007
D	**Schematic Design - Educational Programming**	
1	Meetings with Principals - 10/24	
2	Meetings with Department Heads - 11-8	
3	Ed Spec surveys due - 11/21	
4	Preliminary Ed. Spec Preparation	
5	Committee Meetings to review Ed Spec Data	
	12-10-2007 - Science, Technology Education & Family & Consumer Science	
	12-12-2007 - LibraryMedia Center, Technology / KGSH	
	12-19-2007 - Special Education, Food Services	
	1-7-2008 - Humanities (Visual and Performing Arts)	
	1-9-2008 - MS & HS Administration and Guidance	
	1-16-2008 - Physical Plant (Building and Site Improvements)	
6	School Board Building Committee Meeting	
7	Building physical plant survey and scope of Work / budget review and refinement	
8	Develop Educational Specifications	
9	Develop Initial Schematic Design Ideas	
10	Steering Committee Review of Prelim Ed Specs and Schematic Design	
	02-13-2008 Design Review Meeting	
	02-27-2008 Design Review Meeting - Site Plan	
	03-05-2008 Design Review Meeting	
11	School Board Meeting to Review Project	(3-10-08)
12	Plan Development and review with Administration / Department Heads	
	04-14-2008 Design Review Meeting	
13	Present Draft Educational Specifications and Schematic Design Concepts to School Board	(5-5-08)
E	**Design Development**	
1	School Board Update	(9-8-08)
2	Community Meeting	(9-30-08)
F	**Construction Documents**	
G	**Bidding**	
1	Start Construction	